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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 1,561,786 1,945,138 1,411,786 860,676 318,511 0 0 0 23,925,670

654069 Advanced Tactical Fighter FSD 1,561,786 1,222,232 1,007,748 712,622 318,511 0 0 0 22,650,672

654874 PRTVII AIRCRAFT ACQUISITION 0 722,906 404,038 148,054 0 0 0 0 1,274,998

Quantity of RDT&E Articles 0 3 4 4 2 0 0 0 0

(U) A. Mission Description
 The F-22 is designed to penetrate enemy airspace and achieve a first look, first kill capability against multiple targets.  The F-22 is characterized by a low observable, 
highly maneuverable airframe, advanced integrated avionics, and aerodynamic performance that allows supersonic cruise without the use of afterburner.  The F-22 is 
currently in the Engineering and Manufacturing Development (EMD) phase of acquisition.

(U) B. Budget Activity Justification
This program is in Budget Activity 5, Engineering and Manufacturing Development, because the F-22 Program is developing the next-generation air superiority fighter 
for the USAF to counter emerging worldwide threats.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 1,570,970 1,222,232 976,601 22,628,536
(U) Appropriated Value 1,575,417 1,222,232
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram -449
d. Below Threshold Reprogram
e. Rescissions -13,182
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR 722,906 435,185
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 1999 FY 2000 FY 2001 Total Cost

(U) Current Budget Submit/FY 2001 PBR 1,561,786 1,945,138 1,411,786 23,925,670

(U) Significant Program Changes:


FY00 - Does not include $300M appropriated for F-22 termination liability or for other F-22 program contractual requirements in lieu of termination liability 
obligations in the OSD transition account.  However, FY01 and FY02 budgets are based on receipt of these funds for the F-22.


FY01-  $31,300 adjustment offsets past year program reductions.  Program remains $4.287M under the Congressionally mandated cost cap.
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

654069 Advanced Tactical Fighter FSD 1,561,786 1,222,232 1,007,748 712,622 318,511 0 0 0 22,650,672

Unit cost of RDT&E articles not separately priced (NSP).
*  Total Cost includes $3,779,811,000 of Demonstration and Validation funding prior to FY 1992 funded in PE 0603230F.
**  Quantity of RDT&E Articles includes one EMD flight test aircraft delivered in FY 1997.
*** FY99 is understated by $4.448M.  BTR not reflected in cost table above.  Cost breakout below reflects correct program amounts.

(U) A. Mission Description
The EMD phase effort includes delivery of nine flight test vehicles and two ground test vehicles (static and fatigue); delivery of 26 flight qualified engines; integration 
and test of the EMD avionics suite including air-to-surface provision; development and test of the F-22 weapons system support and training system; and updating the 
YF-22 Avionics Flying Laboratory with EMD assets and software to become an avionics integration Flying Test Bed (FTB).

(U) FY 1999 ($ in Thousands)
(U) $739,301  Air Vehicle

 - Continued assembly of EMD aircraft #3-6. (NSP)
 - Initiated assembly of EMD aircraft #7-9. (NSP)
 - Initiated static test. (NSP)
 - Completed full scale pole model testing (Radar Cross Section) (NSP)
 - Continued flight test and flight test support (NSP)

(U) $557,888  Avionics
 - Initiated AIL integration in preparation of Block 2 integration testing (NSP)
 - Initiated delivery and installation of avionics hardware on the first avionics test aircraft (NSP)
 - Continued flight testing avionics on the FTB (NSP)
 - Completed (AIL) Block 1.0 integration (NSP)
 - Continued DMS redesign, requalification and retesting activities (NSP)

(U) $172,520  Engine
 - Continued to deliver and support six additional flight test engines (13 total).  (NSP)
 - Continued full flight release (FFR) milestone. (NSP)
 - Continued verification of engine support system products (NSP)
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(U) A. Mission Description Continued

(U) FY 1999 ($ in Thousands) Continued
 - Continued building and test additional flight test engines (NSP)
 - Continued production engine configuration development testing (NSP)
 - Initiated Initial Service Release (ISR) milestone activities

(U) $96,525  Other Government Cost
 - Continued flight test and flight test support at Edwards AFB
 - Continued support of engine testing 
 - Continued aperture measurements at Rome Labs
 - Continued avionics ground testing at various government facilities
 - Mission support of the SPO; travel, computer costs, misc contracts, etc.
 - Procurement of required GFE
 - Completed sled test program at Holloman AFB
 - Continued live fire testing at Air Force Research Labs
 - Continued stores separation testing at AEDC

(U) $1,566,234 Total

(U) FY 2000 ($ in Thousands)
(U) $594,897 Air Vehicle

- Complete static test (NSP)
- Initiate fatigue test (NSP)
- Conduct First Flight Readiness Review for aircraft #4. (NSP)
- Complete assembly of EMD aircraft #3-6 (NSP)
- Continue assembly of EMD aircraft #7-9 (NSP)
- Complete final production readiness review (NSP)
- Continue flight test and flight test support (NSP)
- Complete full scale pole model testing (RCS). (NSP)
- Complete first lifetime fatigue test (NSP)

(U) $368,124 Avionics
- First flight of the first avionics test aircraft (NSP)
- Initiate AIL Block 3 integration (NSP)
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(U) A. Mission Description Continued

(U) FY 2000 ($ in Thousands) Continued
- Continue incorporating avionics software/hardware into the FTB (NSP)
- Continue DMS redesign activities for production incorporation (NSP)
- Initiate avionics software Block 3S flight testing (NSP)
- Initiate Block 3 FTB testing (NSP)

(U) $140,111 Engine
- Continue production engine configuration development testing  (NSP)
- Continue to deliver and support twelve additional flight test engines (25 total) (NSP)
- Continue verification of engine support system products (NSP)
- Continue to build and test additional flight test engines (NSP)
- Continue Initial Service Release (ISR) milestone activities

(U) $119,100 Other Government Cost
 - Continue flight test and flight test support at Edwards AFB
 - Continue support of engine testing at AEDC
 - Continue aperture measurements at Rome Labs
 - Continue avionics ground testing at various government facilities
 - Mission support of the SPO; travel, computer costs, misc contracts, etc.
 - Procurement of required GFE
 - Continue live fire testing at Air Force Research Labs

(U) $1,222,232 Total

(U) FY 2001 ($ in Thousands)
(U) $537,397 Air Vehicle

- Complete assembly of EMD aircraft #7-9.  (NSP)
- Continue flight test and flight test support.  (NSP)
- Complete second lifetime fatigue test.  (NSP)

(U) $271,176 Avionics
- Initiate AIL Block 3.1 integration.  (NSP)
- Complete flight testing on the Block 3.1 FTB.  (NSP)
- Complete AIL Block 3.0 and 3.1 integration.  (NSP)
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands) Continued
- Continue DMS redesign, requalification and retesting activities. (NSP)

(U) $56,875 Engine
- Continue production engine configuration development testing.  (NSP)
- Continue verification of engine support system products.  (NSP)
- Continue to test flight test engines.  (NSP)
- Complete Initial Service Release (ISR) milestones (NSP)
- Initiate Operational Capability Release (OCR) activities

(U) $142,300 Other Government Cost
 - Continue flight test and flight test support at Edwards AFB
 - Continue engine testing at AEDC
 - Continue avionics ground testing at various government facilities
 - Mission support of the SPO; travel, computer costs, misc contracts, etc.
 - Procurement of required GFE
 - Continue live fire testing at Air Force Research Labs

(U) $1,007,748 Total

(U) B. Project Change Summary


FY01 -  $31,300 adjustment offsets past year program reductions.  Program remains $4.287M under the Congressionally mandated cost cap.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) PRTV II (6) 722,906 404,038 148,054 1,274,998
(U)  (U) F-22 Squadrons (PE 

0207138F)
83,061 82,963 166,024

(U) (U) Military Construction (PE 
0604239F)

0 18,600 0 0 0 0 0 0 18,600

(U) (U) Military Construction (PE 0 0 25,300 51,600 17,400 16,800 13,200 137,900 262,200
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

0207219F)
(U) (U) Aircraft Procurement (PE 

0207219F) Advanced Tactical 
Fighter, P-1 Line Item #003  *

797,798 283,043 2,553,559 3,023,600 4,330,648 3,993,482 3,591,287 19,422,998 38,077,187

(U) (U) Munitions Procurement 
(PE 0207219F)

449 1,425 2,721 4,297 6,384 9,479 9,431 56,510 90,662

 PE 0207138F includes manpower authorizations, peculiar and common support equipment, necessary facilities and the associated costs specifically identified and 
measurable to the following:  Operation, maintenance, and logistical support of the F-22 fighter
* NOTE: Includes BP 10, BP 19, and Advance Buy

(U) D. Acquisition Strategy
The EMD contract is Cost Plus Award Fee with Lockheed Martin Aeronautical Systems (LMAS) to produce the F-22 air vehicle and Pratt & Whitney (P&W) to produce 
the F119 engines.  The engines are provided to LMAS as GFE.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) (U) Aircraft Delivered (EMD Test Article) X X X X X X
(U) Program Milestones
(U) - Program Review, PRTV Award, PRTV II (6) LL *
(U) - DAB MS III, 4QFY03
(U) Engineering Milestones
(U) - Final PRR X
(U) - First Avionics Flight X
(U) T&E Milestones
(U) - Dedicated IOT&E, 4QFY02

EMD = Engineering and Manufacturing Development, DAB = Defense Acquisition Board LRIP = Low Rate Initial Production, LL = Long Lead, MS = Milestone, 
DT&E = Developmental Test & Evaluation, IOT&E = Initial Operational Test & Evaluation
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U)  Air Vehicle/Avionics 1,293,289 963,021 808,573
(U)  Engine 171,972 140,111 56,875
(U)  Government Cost
(U)         - Government Test 77,825 99,600 126,200
(U)        - Mission Support 11,600 12,600 11,500
(U)        - HAZMAT 300 100 100
(U)        - GFE 6,800 6,800 4,500
(U) Total 1,561,786 1,222,232 1,007,748

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Lockheed (Air Veh) C/CPAF Aug 91 12,992,163 15,325,739 11,541,006 1,293,289 963,021 808,573 720,299 15,326,188
Pratt & Whitney C/CPAF Aug 91 2,224,000 2,473,848 2,037,556 171,972 140,111 56,875 67,334 2,473,848
Support and Management Organizations
Support Contracts Various Various N/A N/A 12,402 2,603 1,900 1,600 1,500 20,005
In House Support Various Various N/A N/A 81,498 9,297 10,800 10,000 17,500 129,095
Test and Evaluation Organizations
AEDC PO N/A N/A 155,008 19,956 20,000 8,000 0 202,964
AFFTC PO N/A N/A 148,508 52,682 68,800 111,100 219,700 600,790
All Other Tests Various Various N/A N/A 31,184 5,187 10,800 7,100 4,800 59,071
Note:  The Project Office EAC includes the following items not included in the Performing Activity (i.e., Contractor) EAC - Base Fee, Award Fee, SPO Planned CCPs 
not yet on contract, and other adjustments based on results of the restructured program.
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
GFE Various Various Various 40,800 6,800 6,800 4,500 0 58,900
Support and Management Property
Not Applicable
Test and Evaluation Property
Not Applicable

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 13,619,362 1,472,061 1,109,932 869,948 787,633 17,858,936
Subtotal Support and Management 93,900 11,900 12,700 11,600 19,000 149,100
Subtotal Test and Evaluation 334,700 77,825 99,600 126,200 224,500 862,825
Total Project 14,047,962 1,561,786 1,222,232 1,007,748 1,031,133 18,870,861
NOTE:  Total program cost for Engineering and Manufacturing Development only.  Does not include $3,779,811,000 of Demonstration and Validation funding prior to 
FY92
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

654874 PRTVII AIRCRAFT ACQUISITION 0 722,906 404,038 148,054 0 0 0 0 1,274,998

(U) A. Mission Description
The F-22 is designed to penetrate enemy airspace and achieve a first look, first kill capability against multiple targets.  The F-22 is characterized by a low observable, 
highly maneuverable airframe, advanced integrated avionics, and aerodynamic performance that allows supersonic cruise without the use of afterburner.  The F-22 is 
currently in the Engineering and Manufacturing Development (EMD) phase of acquisition.


Complete test aircraft to support continued F-22 development and production.  The PRTV II (6) Full Contract Award (Dec 99) criteria, approved by OUSD (A&T) on 23 
Dec 98, required the program to demonstrate maturity prior to a contract award.


Following successful completion of all CY99 DAE criteria, the Air Force awarded contracts for PRTV II (6) aircraft on 30 Dec 99.

(U) FY 1999 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

* See Note Below

(U) FY 2000 ($ in Thousands)
(U) $647,366 Air Vehicle
(U) $60,000 Engine
(U) $15,540 Other Government Cost
(U) $722,906 Total

* See Note Below

(U) FY 2001 ($ in Thousands)
(U) $302,429 Air Vehicle
(U) $90,100 Engine
(U) $11,509 Other Government Cost
(U) $404,038 Total

*FY00 - Does not include $300M appropriated for F-22 termination liability or for other F-22 program contractual requirements in lieu of termination liability 
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands) Continued
obligations.  However, FY01 and FY02 budgets are based on receipt of these funds for the F-22.

(U) B. Project Change Summary
N/A

(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 1,561,786 1,222,232 1,007,748 712,622 318,511 22,650,672
(U) F-22 Squadrons (PE 

0207138F)
83,061 82,963 166,024

(U) Military Construction (PE 
0604239F)

0 18,600 0 0 0 0 0 0 18,600

(U) Military Construction (PE 
0207219F)

0 0 25,300 51,600 17,400 16,800 13,200 137,900 262,200

(U) Aircraft Procurement (PE 
0207219F) Advanced Tactical 
Fighter, P-1 Line Item #003

797,798 283,043 2,553,559 3,023,600 4,330,648 3,993,482 3,591,287 19,422,998 38,077,187

(U) Munitions Procurement (PE 
0207219F)

449 1,425 2,721 4,297 6,384 9,479 9,431 56,510 90,662

(U) Other APPN
PE 0207138F includes manpower authorizations, peculiar and common support equipment, necessary facilities and the associated costs specifically identified and 
measurable to the following: Operation, maintenance, and logistical support of the F-22 fighter

(U) D. Acquisition Strategy
The PRTV II contract is Firm Fixed Price with Lockheed Martin Aeronautical Systems (LMAS) to produce the F-22 air vehicle and Pratt & Whitney (P&W) to produce 
the F119 engines.  The engines are provided to LMAS as GFE.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001
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(U) E. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Aircraft Delivered (PRTV II Test Article)

Aircraft Delivered beyond FY 2001 as follows:


FY 2002     2Q   1
FY 2002     3Q   2
FY 2002     4Q   1


FY 2003     1Q   2
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Air Vehicle 647,366 302,429
(U) Engine 60,000 90,100
(U) Other Government Cost 15,540 11,509
(U) Total 722,906 404,038

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Lockheed (Air Veh) FFP Dec 99 1,344,132 1,344,132 647,366 302,429 124,337 1,074,132
Pratt & Whitney FFP Dec 99 180,402 180,402 60,000 90,100 302 150,402
Support and Management Organizations
N/A N/A N/A N/A N/A
Test and Evaluation Organizations
N/A N/A N/A N/A N/A

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
GFE Various Various Various 15,540 11,509 23,415 50,464
Support and Management Property
Not Applicable N/A N/A N/A
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(U) Government Furnished Property Continued:
Test and Evaluation Property
Not Applicable N/A N/A N/A

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 722,906 404,038 148,054 1,274,998
Subtotal Support and Management
Subtotal Test and Evaluation
Total Project 722,906 404,038 148,054 1,274,998


